September 1
October 2
November 3
November 11
December 19
February 2
February 13
March 2
March 4
April 1

April 10
April 17

May 4

May 15 A)
B)

May 22
May 29
June 19
June 23
June 26

June 29
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AUTOMATION

2008/2009 EXHIBITOR TIMELINE / CHECKLIST
(As of April 6, 2009; schedule subject to change)

Booth deposit due - 30%

Deadline to become an EDA Consortium member and receive a 10% discount on exhibit space
Panel, tutorial and special sessions submission deadline

Exhibitor meeting at ICCAD, San Jose, CA DoubleTree Hotel

Regular papers, WACI and new User Track submission deadline

Booth payment due - 35%

Extended deadline for Exhibitor Forum submissions

Convention Center & Hotel meeting space request form due

Exhibitor housing opens on DAC website

Final booth payment due - 35%

WWINDA, Marie R. Pistilli, Women in EDA Achievement Award nominations due

Last date to submit “Exhibitor Hotel Room & Suite Request Form”

Conference registration opens - Exhibitors may register for booth staff badges starting today

80-word description due for Final Program/Exhibit Guide (online submission)
Advertising artwork due for Final Program/Exhibit Guide (if purchased)

Hotel deposits and rooming list due to housing bureau

Preliminary suite layout due to Susie Horn at: susie@dac.com

Final suite layout due (NO MORE CHANGES)

GES will begin accepting advance shipments

Last date to notify DAC regarding use of Exhibitor Appointed Contractor (EAC)

Deadline for attendee Advance Registration discount rate

(Continued)



July 1 DAC hotel cutoff date - Deadline to submit additions and changes

July 2 Deadline to receive discounted services from GES

July 13 Attendee bag insertions must be received at GES warehouse (if purchased)
July 17 Advance shipment deadline

July 23 - July 26 Move-in according to assigned target date

July 26 Exhibitor pre-conference meeting in the DAC Pavilion Booth #1928 at 1:00pm
July 26 - July 31 Conference dates
July 27 - July 30 Exhibition dates

July 29 Space selection for the 47" DAC
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July 30 Dismantling begins at 1:00pm



